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SUMMARY: 

 

The California Department of Transportation (Department) and the Los Angeles County Metropolitan 

Transportation Authority (LACMTA) propose to amend the Corridor Mobility Improvement Account 

(CMIA) Program, the State Transportation Improvement Program (STIP), and the State-Local 

Partnership Program (SLPP) to combine the Route 5 Empire Avenue Interchange project (PPNO 

3985) and the Route 5 Burbank Boulevard reconstruction project (PPNO 3986) for staging and 

construction purposes and to revise the schedule and funding plan accordingly. 

 

The Department will request that the California Transportation Commission (Commission) approve 

the CMIA baseline agreement amendment, STIP amendment and SLPP amendment at the next 

scheduled Commission meeting following the notice period.  

 

BACKGROUND: 

 

The Route 5 Empire Avenue Interchange project (PPNO 3985) and the Route 5 Burbank Boulevard 

reconstruction project (PPNO 3986) are part of the Route 5 High Occupancy Vehicle (HOV) CMIA 

widening project in Los Angeles County between Route 170 and Route 134.  The overall project will 

construct one HOV lane in each direction for approximately ten miles on Route 5.   
 
At its meeting in July 2008, the Commission approved a CMIA baseline amendment for the Route 5 

HOV widening project in Los Angeles County to combine the original CMIA project (PPNO 0142F) 

with the STIP Route 5 HOV/Empire Interchange project (PPNO 3985) and split the resultant project 

into four constructible segments.  Two of the segments (PPNOs 0142F and 3987) have been delivered.  

It is now proposed to combine the remaining two segments (PPNO 3985 and 3986) for construction 

purposes.  
 
Project Delivery Discussion 
 
The Route 5 HOV/Empire Interchange project (PPNO 3985) is programmed with $226,820,000 of 

STIP ($105,098,000), SLPP ($20,000,000) and Local Proposition C ($101,722,000) funding for 
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construction in Fiscal Year (FY) 2011-12.  The Route 5 Burbank Boulevard reconstruction project 

(PPNO 3986) is programmed with $73,000,000 of CMIA for construction in Fiscal Year (FY)  

2010-11.  It is proposed to move $73,000,000 of CMIA from FY 2010-11 to FY 2011-12 and combine 

the two projects for delivery in FY 2011-12.   
 
The new Empire Avenue Interchange project (PPNO 3985), currently scheduled for construction in 

FY 2011-12, includes not only the interchange work but a substantial amount of adjacent railroad 

realignment work that must be completed prior to beginning construction of the new interchange.  The 

railroad realignment work is 100 percent locally funded and will be completed by Southern California 

Regional Rail Authority (SCRRA) through a Construction and Maintenance (C & M) agreement.  The 

complexity of this multi-modal project led to prolonged negotiation issues between the Department 

and SCRRA.  This delayed the railroad C & M agreement by approximately a year, resulting in a 

schedule delay for completion of the railroad work and subsequent construction of the new 

interchange.  

 

The Burbank Boulevard reconstruction project (PPNO 3986) is adjacent to the Empire Avenue 

interchange project and is now scheduled to begin construction about the same timeframe as the 

railroad realignment and Empire Avenue interchange work.  In order to minimize potential conflicts 

with multiple contracts being administered simultaneously, it is proposed to combine the Empire 

Avenue interchange project (PPNO 3985) and the Burbank Boulevard reconstruction project (PPNO 

3986) into one single construction contract.  Doing so would reduce the project staging from eight stages 

to two, minimize traffic disruption in the city of Burbank, minimize conflicts between contractors, and 

improve coordination with ongoing construction of other projects along Route 5.  As the two projects are 

adjacent to one another and have common traffic control and staging needs, combining the projects 

into a single contract will be more cost effective and efficient and may actually shorten the 

construction period of both the railroad relocation and the combined project.  
 
The revised combined project schedule is as follows:   
 

 CMIA Baseline 

Schedule 

(PPNO 3985) 

CMIA Baseline 

Schedule 

(PPNO 3986) 

Combined Project  

(PPNO 3985) 

Project Milestone Baseline Baseline Proposed 

Begin Environmental Phase July 99 (A) July 99 (A) No change 

End Environmental Phase  June 02 (A) June 02 (A) No change 

Begin Design Phase July 02 (A) July 02 (A) No change 

End Design Phase (RTL) Jan 11 Apr 11 Oct 11 

Begin Right of Way June 01 (A) June 01 (A) No change 

End Right of Way Jan 11 Apr 11 Oct 11 

Begin Construction Phase (Award) July 11 July 11 Mar 12 

End Construction Phase Dec 14 Dec 14 Dec 15 

Begin Close-out Phase Mar 15 Mar 15 June 16 

End Close-out Phase Mar 16 Mar 16 Dec 17 

(A) = Actual    
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Project Cost Increase 

 

LACMTA will be adding $12,605,000 in Local Proposition C funds to cover increases in Design, 

Right of Way (R/W) Support and Construction Support: 

 

 Design costs have increased by $8,000,000, primarily due to the complexity of the railroad 

design work.  Coordination between the Department and SCRRA’s design consultant to 

incorporate the complex railroad work into the combined project required more resources than 

originally anticipated and the required conversion of the design from Metric units to 

Customary U.S units.   

 R/W Support has increased by $905,000 due to additional coordination efforts with the 

combined project and the additional number of utility relocations required within the railroad 

and city of Burbank right of way.   

 Construction Support has increased by $3,700,000.  Construction of the railroad requires 

additional inspections and flagging by SCRRA.   

 
The proposed programming changes are shown in the following tables.   
 
All programming from the I-5 HOV/Burbank Boulevard Reconstruction project (PPNO 3986) is 

transferred to the I-5 HOV/Empire Interchange project (PPNO 3985): 

 

0 00 0 0 0

(615) (7,300)

Proposed 0 0 0     

(36,000) (73,000) (350) (6,500)

615 7,300

Change (123,765) (50,765) (73,000)     

36,000 73,000 350 6,500    Existing 123,765 50,765 73,000

0 0 0

Total

 0   

(4,500) (95) (7,300)

Proposed 0 0     

(35,660)

4,500 95 7,300

Change (47,555) (47,555)

35,660

  

Local Funds                             

Existing 47,555 47,555

 0   Proposed 0  0     

(73,000)Change (73,000) (73,000)

73,000

 

State Bond - CMIA                            

Existing 73,000 73,000

 0  0Proposed 0 0      0

(350) (520)Change (1,130) (1,130) (260)

350 520

IIP                                     

Existing 1,130 1,130 260

 0     0  0    

(2,000)(80)(2,080)

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2010-11 29.4 30 5

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

RIP                                     

Existing 2,080 2,080 2,000

Location

Description:

Los Angeles Metropolitan Transportation Commission

I-5 HOV/Burbank Boulevard reconstruction

In Los Angeles County, on Route 5, from south of Burbank Boulevard to just south of Empire Avenue.                                                                                    

Construct one HOV lane in each direction.                                                                                

RTPA/CTC:

Project Title:

Change

Proposed

(2,080)

0

3986 12183_

PA&ED

R/W

COLos Angeles 7

Route/Corridor

80

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON
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All programming from PPNO 3986 is added to PPNO 3985; $73,000,000 CMIA is moved to FY 2011; 

and $12,605,000 in Local Proposition C funds are added to Design, R/W Support and Construction 

Support: 
 

3,500 33,00074,500 299,820 2,050 39,000

1,520 11,000

Proposed 451,870 106,935 12,605 332,330    

36,000 73,000 350 14,500

1,980 22,000

Change 136,370 40,255 12,605 83,510    

38,500 226,820 1,700 24,500248,820    Existing 315,500 66,680 0

   

Total

  20,000  

State Bond - CMIA                           

Existing

Proposed 20,000   20,000   

0Change 0 0

20,000

1,000 19,500

State Bond - SLPP                             

Existing 20,000 20,000

37,660 101,722 0 26,275

1,000 11,000

Proposed 186,157 56,030 12,605 117,522    

35,660 0 0 12,500

0 8,500

Change 60,160 40,255 12,605 7,300

2,000 101,722 0 13,775

 

Local Funds                             

Existing 125,997 15,775 0 110,222

2,185 2,050 7,725 2,500Proposed 15,520 12,205  3,315    1,060

0 350 0 520Change 1,130 0 1,130 260

2,185 1,700 7,725 1,980

IIP                                     

Existing 14,390 12,205 2,185 800

 5,000  13,500  35,780 102,91338,700  118,493  

2,000 080 00 2,080

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2011-12 29.4 31.6 5

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

RIP                                     

Existing 155,113 38,700 3,000 13,500

Location

Description:

Los Angeles Metropolitan Transportation Commission

I-5 HOV/Empire Ave interchange construction & Burbank Boulevard Reconstruction

On Route 5, from south of Magnolia Boulevard to just north of Buena Vista.  

 Construct one HOV lane in each direction and Empire Avenue Interchange.                                                           

RTPA/CTC:

Project Title:

Change

Proposed

2,080

157,193

3985 1218W_

PA&ED

R/W

Caltrans

Caltrans

COLos Angeles 7

Route/Corridor

116,413 35,700 102,913

County District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

0 0 0

Change 73,000 73,000 73,000

Proposed 73,000   73,000      73,000    

 

 


